CIP Monthly Project Status Meeting, 9:00 a.m., Wednesday, November 1, 200¢

Project Description
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Project From To PM Consultant A 3 Contractor & &2 5333585 S88fsaaagltlss
05 C-W Alley Reconstruction DC Willett 100% 10/17/05 Fischer 100% X XX X
Phll Hofmann
05 C-W Alley Reconstruction DC Willett 95% | 4/21/06 | Stenstrom | 60% X XX X X
Ph 11 Hofmann
40th Avenue Reconstruction/ 8th Street 9th Street  DC Willett 100% | 10/3/05 AA 95% X X X
Lapey Street Reconstruction = Brooke | N of Reed Hofmann Construction
Airport Drive Water Main S of DC CMT 100% X
(Kishwaukee, Falcon, Airport
Beltline)
Auburn St Rehabilitation Harlem N Main | DC McClure 100%| 3/06 RBT 90% X X X [ XXXXX XXXXX
Brookview Water Main Springcre  bridge DC Fehr-Graham | 75% 2007 Design only - X
Design ek
Chapin Court Water Main Rural | S.toDead DC City 100% | 10/4/05 AA 100% X X X X X
End Construction
Chestnut St. Water Main Winnebag Wyman | LL Missman 100% | 6/8/06 Sjostrom  100% X X
o} Stanley
Clifton Ave Reconstruction | Marchesa Pond DC Hanson 100% | 9/20/05 RBT 85% X X X X X
'05 no
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Day Ave Water Main Auburn St Parkside = LL City 100% | 5/10/06 A. 95% X X
Underground
Fairway Water Main Design | Edgebroo | Hawthorne| DC @ Fehr-Graham 8/3/06 A. 100% X
k Underground
Harrison Ave Bridges UP & CN LL Hanson 95% | Jan 2007 XX X X XX X X X
RR
Harrison Ave Reconstruction 11th 20th LL | Clark Dietz | 95% X X X XX XXX X X X X
Harrison Ave Rehabilitation 20th Mulford LL Missman 100% | 6/16/06 RBT 5% X X X XX XX X
Stanley
Harrison Ave Water Main 25th Alpine LL Missman 60% X
Stanley
Horace Ave Bridge CN RxR | City Limits = LL Hanson 100% | 4/15/06 RBT 100% XX X X X
Tracks
Huffman Blvd Resurfacing | Auburn St Fulton Ave  DC City 100% | 5/10/05 | Rock Road | 50% X X XX X X
ICC Railroad Safety ICC 0% X
(Horsman, Auburn, School)
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Kishwaukee Reconstruction = Harrison | 15th Ave | LL IDOT 50% June X X X X| X X X X X| X X X X
2007
Kishwaukee Street Bridge 10th Ave = Buckbee | LL Willett, 95% June X X X X X X| X X X X X X X
Hofmann 2007
Kishwaukee Street Water Harrison | Buckbee @ LL Missman 30% X
Main Stanley
Logistics Pkwy Industrial - - ML Willett, 100% | 4/14/05 Schlicting  100% X X X X X X
Development Ph | Hofmann
Logistics Pkwy Industrial - - BE Willett, 100% | 8/11/06 RBT 25% X X X
Development Ph II Hofmann
Lyford Center Sidewalk Lyford Rd Macintosh ML City 100% | 11/3/05 AA 100% X
Ln Construction
Mankato Water Main Mankato | 1/2 Block LL City 100% | 5/10/06 Fischer 100% X
E.on
Lookout
Morgan St Bridge Ph | JH CMT 90% 2011 XX XXX X XX X XX XXX
Morsay Dr Resurfacing Fairview Alpine DC City 100% | 5/10/05 | Rock Road | 80% X X XX X X X
North Main & Auburn
Roundabout
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Ollie Reconstruction DC Tarara-Carroll | 50% 2006 X X X X X
(Drainage)
P.C.C. Patching LL City 100% | 5/31/06 Campos | 100% X
Pressure Zone Boundary PH WW  City/McMahon| 75% @ Jan-Feb X X X
2 2007
Pressure Zone Boundary PH WW  City/McMahon | 100%  9/21/06 RBT 0%
3
Pressure Zone Boundary PH WW  City/McMahon | 100% 9/28/06 RBT 0%
4
Pressure Zone Boundary PH WW  City/McMahon 100% | 7/6/06 RBT 99% X X X X X
5a
Pressure Zone Boundary PH WW  City/McMahon 100% 7/27/06 RBT 70% X X X X X
5b
Ridge/Whitman Intersection = Whitman PCC Pvmt DC City 95% 0% X XX XX XX X X X
Improvement
Riverwalk Master Plan Museum Beattie | WB Hitchcock 95% - - -
Campus Park
Riverwalk-Museum Campus | Museum | Beattie Pz 9/15/2006
Campus Park
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Rockton & Custer Intersectio 0% X X X X X X
n
Sidewalk Curb & Gutter '06 DC 5/2/06 AA 60% X X X
Construction
South Main & Clifton (State) |Intersectio - LL IDOT 100% | 6/21/06 RBT 0% X X XX XXX X
n
South Main Street Beltine = 15th Ave LL IDOT X X X [ XX XX X XX XXX
Reconstruction
South Main Street 15th Ave Cedar St | LL IDOT X X X [ XX XX X XX XXX
Reconstruction
South Main Water Main Harrison | 15th Ave | LL Missman 70% X
Stanley
South Main/Clifton (City) Klehm LL City 85% X X XX X X
entrance
Southwest Water Main Montague | Cunningha LL X
m
Springfield Avenue 600" S 600' N JH McClure 100% | 9/28/05 RBT 100% XX X X X X X X
Reconstruction Montague  Prairie
Stanley St Pumping Station WB McMahon 10% on hold - X
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Project From To PM  Consultant [ O Contractor o o<xadaadodouSSedcapmiddoe==06
State Street Sidewalks Fairview Alpine DC Tarara-Carroll | 100% 8/21/06 X X X X X
Webster Avenue Water Main| Preston Berkley = DC | Fehr-Graham 100%  8/3/06 Anderson | 100% X
Design Underground
West State Corridor Kent Pierpont IDOT 50% |Nov 2008 X X X XX XX X X XX
Creek
West State Crossover Kilburn 'Winnebago DC Missman 95% | Nov/Dec X X X [ XX XX X XXX
Stanley 2006
West State Crossover Demo | Kilburn 'Winnebago| JH City 100% | 9/18/06 North IL 90% X
Service
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